
Field Note Record
Contract No. Station Mile/Line: C/S

9390 PROJECT LIMITS US I-82 / I-90

Staked by                             Date Work Started Date Work Completed  Date

N/A 6/5/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Gregory F. Bivins

10/18/2019

E. Knudson

10/22/2019

Gregory F. Bivins 9/23/19

BID ITEM #35
OTHER TEMPORARY TRAFFIC CONTROL

L.S.
Contract Price for Bid Item #35 = $50,000.00/ Total working Days of project = 70
50,000.00 / 70 = 714.29 x 10 days/worked.
714.29 x 10 = $7,142.90

$7,142.90 

Ok to Pay Group 2 @ $3,589.72
Ok to Pay Group 4 @ $3,553.18

See Attached Spreadsheets for back-up.

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

/

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0035 OTHER TEMPORARY 
TRAFFIC CONTROL 

2 10/18/20... L.S. 3589.72 200 EK 10/23/19 6

0035 OTHER TEMPORARY 
TRAFFIC CONTROL 

4 10/18/20... L.S. 3553.18 201 EK 10/23/19 6

Attachments

TRAFFIC CONTROL 

(FNR) BACK-UP.xlsx

Microsoft Excel 

Worksheet

48.6 KB
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9390 Lump Sum 

Breakdowns - Thru Est 

5.xlsx

Microsoft Excel 

Worksheet
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